ID	0	Task Mode	Task Name			Duration	Start	Finish	Predecess	ors)16	9 14	19 24	November 2016 29 03 08 13
1		*	Literature	Survey			Tue 18/10/	1(Fri 16/12/1	6				
2		*	Initial Lit	terature List		14 days	Tue 18/10/	16 Fri 04/11/16	5				
3		-5	Literatu	re Review		20 days	Mon 21/11	/1Fri 16/12/16	5 2				
4		*	Literatu	re Search		19 days	Mon 07/11	/1Thu 01/12/1	162				Ť.
5		*	Project Pla	an			Tue 18/10/	1(Fri 04/11/1	6				
6		*	Gantt Ch	hart			Tue 18/10/	16 Fri 04/11/16	5				
7		*	Risk Assess	sment		4 days	Mon 07/11	/1Thu 10/11/1	165				
8		*	Review W	N8 Rating		10 days	Fri 11/11/1	6 Thu 24/11/	1(7				
9		*	Review	theory behind WN8		5 days	Fri 11/11/1	6 Thu 17/11/1	L€				
10		*	Underst	and algorithm of WN	18	5 days	Thu 17/11/	16 Wed 23/11/	' 1				
11		*	System Te	chnical Requirement	:s	25 days	Tue 22/11/	1(Mon 26/12/	/1				
12		*	Investig	ate Available Solutio	ns	25 days	Tue 22/11/	1(Mon 26/12/	/1				
13		*	Cloud	d, SaaS, VPS (optional)	5 days	Tue 22/11/	16 Mon 28/11/	' 1				
14		*	Applic	cation Servers		6 days	Mon 28/11	/1 Mon 05/12/	′ 1				
15		*	Json J	Java Libraries		6 days	Mon 05/12	/1Mon 12/12/	′ 1				
16		*	REST	frameworks		6 days	Mon 12/12	/1Mon 19/12/	′ 1				
17		*	Conta	ainers (optional)		6 days	Mon 19/12	/1Mon 26/12/	′ 1				
18		**?	Design Sys	tems Architecture									
19		*	Application	n Development		60 days	Mon 26/12	/1Fri 17/03/1	7 11				
20		*	Back-en	d		40 days	Mon 26/12	/1Fri 17/02/17	7				
21		*	Front-er	nd		20 days	Mon 20/02	/1Fri 17/03/17	7 20				
22		*	Project Eva	aluation		5 days	Mon 20/03	/1Fri 24/03/17	7 19				
				Task			Inactive Summary		Ex	ternal Tasks			_
				Split			Manual Task		Ex	ternal Mileston	e <	\Diamond	
				Milestone	♦		Duration-only			eadline	-	+	
Projec				Summary			Manual Summary Ro	ollun		ogress			
Date:	Mon	31/10/16		Project Summary			Manual Summary	,p		anual Progress			
				Inactive Task	u		Start-only	[u IVI	andar r rogress			
				Inactive Milestone			Finish-only	3					
							Page 1						

	Ð	Task Mode	Task Name	Duration	Start	Finish	Predecessors)16 09	14	19	24 2	Novemb	er 2016 08	13
23		*	Presentation	10 days	Mon 20/03/1	Fri 31/03/17	22							
24		*	Design Tools	2 days	Mon 20/03/1	Tue 21/03/17								
25		*	Create Poster	8 days	Wed 22/03/1	Fri 31/03/17	24							
26		*	Complete Report	77 days	Sat 24/12/16	Sat 08/04/17								
27		*	Finalize the Report	6 days	Mon 03/04/1	Sat 08/04/17	25							





